

Project Schedule

SR 0083-043 Dauphin County

CONTRACT 2

I-83 Mainline Widening and Reconstruction. Locust Lane, Megoulas Boulevard, Londonderry Road, and Valley Road Structure Replacements. Retaining Wall and Sound Barrier Construction. Union Deposit Road Sidewalk and Interchange Roadwork.

| | |
|--|------------------|
| Begin Right-of-Way Acquisition - Contract 2 | Late Summer 2015 |
| Community Sound Barrier Meetings | October 2015 |
| Complete Right-of-Way Acquisition - Contract 2 | Late 2017 |
| Begin Construction - Contract 2 | Late 2018 |
| Complete Construction - Contract 2 | Late 2021 |

 - Task Completed